

## VoIP Deployment Time Line

December 2008 Update

The Voice over Internet Protocol (VoIP) deployment at each site is broken into two stages. The first stage is to get the site network VoIP-ready by re-configuring or replacing all network switches. The second stage is to work with site personnel to identify handset locations, long-distance access, and voicemail recipients; install the handsets, including necessary configuration; provide pre-activation orientation; activate the new phones and provide post-activation support.

Stage 1 has been completed for all sites.

Stage 2 deployments are continuing into the winter of 2008 and early spring of 2009. The table below is an estimated time line for the remainder of this project. Sites not listed below have already received their digital IP phone handsets and have been converted to the district's new VoIP phone system.

<b>Week Beginning</b>	<b>Description</b>
12/8/2008	Alcott & Whittier - Stage 2
12/15/2008	Roosevelt & Truman - Stage 2
1/5/2009	Monroe & McKinley - Stage 2
1/12/2009	Lincoln & Madison - Stage 2
1/19/2009	Jefferson & Wilson - Stage 2
1/26/2009	Washington & Lakeview - Stage 2
2/2/2009	ISC - Stage 2
2/9/2009	CSC & Transportation - Stage 2
2/16/2009	ASC & Curriculum Center & Special Services - Stage 2
3/2/2009	PDC - Stage 2
3/6/2009 (Fri-Sat)	Transfer DIDs to VoIP system and re-configure
3/9/2009	VoIP deployment complete. Begin Call Center installation.